

X-40A Flight Test Program







Flight Test Objectives



¥ Reduce the risk to the X-37 by


- Acquiring operating and performance data
- Approach and landing phases of flight
- ¥ Evaluate the Space Integrated GPS/INS (SIGI) Nav System
- ¥ Evaluate the Calibrated Air Data System (CADS)
- ¥ Acquire & Evaluate Vehicle Aerodynamic Characteristic Data
 - Stability & Control Derivatives
 - Vehicle Base Drag





X-37 Extends the Testbed Envelope to Orbital Capability





Velocity (fps)

n X-37 Provides Orbital and Re-entry Test Capability

Reentry trajectory can simulate TSTO 2nd stage environment Autonomous operations (maneuver and rendezvous) Long-term on-orbit demonstrations (2-21 days)




Dryden Flight Research Center

X-40A Flight Test Program



X-37 Modularity Readily Supports Rapid Technology Insertion and Experiments








Key Elements of the X-37 Project




- **¥ Leverage current AF X-40A and Flight Operations Control Center for risk reduction**
- ¥ In parallel build X-37
 - SMV derived design
 - Orbit capable -- fully reusable
 - Modularized, technology-rich testbed
 - Common, open avionics architecture for flexible payload integration and operation
- ¥ Fly early and often under three-phase flight test program
 - X-40A / Helicopter (unpowered)
 - X-37 / B-52 (unpowered)
 - X-37 / Reentry (ELV launch)







First Free Flight of X-40A Flight Test Vehicle Conducted Successfully on 11 Aug 98




July 20, 2001 6 JB

X-40A



X-40A Vehicle








Flight Test Operations








Captive/Free Flight Ground Track








Rwy 22 Layout





July 20, 2001



FTS/Vehicle Recovery System (VRS)



- FTS Activated by RSO
 - Single Drogue deployed by 2400 psi GN2 supply
 - Cancel X-40A Lift -- puts vehicle in nose down attitude
- VRS Activated by FOCC
 - Uses same FTS Drogue
 - Once enable by RSO and Baro altitude or uplinked command
 - Drogue chute riser cut -- releasing mains



Single VRS/FTS drogue chute

- 13' diameter ring slot canopy design
- X-31A braking chute heritage
- deployed by >2400 psig GN_2 supply
- shown after deployment during Phase I taxi test

Four main VRS chutes

- 50' diameter tri-conical design
- target drone heritage
- deployed with drogue chute release



Dryden Flight Research Center

X-40A Flight Test Program


July 20, 2001



Flight Operations Control Center



¥ 48' Trailer, 1 main level: operators co-located (at beginning of Phase 2)





Communications



	PreFlight	PreFlight Undock-Flt-Dock		
X-40A Ground Crew	X-40 Gnd	MSN (VHF)	X-40 Gnd	
Helo Ground Crew	X-40 Gnd	MSN (VHF)	X-40 Gnd	
CH-47	MSN (VHF)	MSN (VHF)	n/a	
	ATC (UHF)	MSN (UHF)	n/a	
T-34	MSN (VHF)	MSN (VHF)	n/a	
	ATC (UHF)	MSN (UHF)	n/a	
FOCC	X-40 Gnd	X-40 Gnd	X-40 Gnd	
	MSN (VHF)	MSN (VHF)	MSN (VHF)	
	RSO Net	RSO Net	RSO Net	
	RCO Net	RCO Net	RCO Net	
	TC	TC	TC	
	ATC (UHF)	MSN (UHF)	MSN (UHF)	
MCC - RCO/RSO	RCO Net	RCO Net	RCO Net	
	X-40 Gnd	X-40 Gnd	X-40 Gnd	
	MSN (VHF)	MSN (VHF)	MSN (VHF)	
	RSO Net	RSO Net	RSO Net	
	TC-listen only	TC-listen only	TC-listen only	
	Range Safety Mobile	Range Safety Mobile	Range Safety Mobile	
Range Safety Mobile	Range Safety Mobile	Range Safety Mobile	Range Safety Mobile	
	ATC (UHF)	MSN (UHF)	MSN (UHF)	
	X-40 Gnd	MSN (VHF)	X-40 Gnd	
Tower	Standard	MSN (UHF)	MSN (UHF)	
Sport	Standard	MSN (UHF)	MSN (UHF)	

X-40 Gnd - CH 1 or 3

MSN (VHF) - 134.25

MSN (UHF) - 347.1






Communication Net



COMM CHANNELS





GO/NO GO - Takeoff



¥ WX:

- No significant clouds below 15,500 ft agl
- No visible precipitation in work area
- Turbulence pilot discretion
- Sfc Winds < 20 kts (gusts and steady state)
- Altitude Winds
 - Wind Shear < 20 knots per 1000 ft below 2500-ft AGL
 - Average (integrated) magnitudes
 - ≤ 19 knots for Headwind
 - ≤ 36 knots for Tailwind
 - < 26 knots for Crosswind</p>
 - Or placarded magnitudes as shown in flight rules





GO/NO GO - Release



- ¥ RSO GO (rwy clear, FTS Healthy)
- ¥ GNC-GO (Nav, Guidance, Flight Control Screens)

Y The Release Box

- ± 300 ft downrange
- $-\pm 300$ ft cross range
- $\pm 250 \text{ alt}$

	Mean	3-sigma
EAS (knots)	90	<u>+</u> 5.0
Heading wrt RW (deg)	0	<u>+</u> 6.0
Angle-of-Attack (deg)	-3	<u>+</u> 3.0
Angle of Sideslip	0	<u>+</u> 6.0
(deg)		
Roll Angle (deg)	0	<u>+</u> 6.0
Pitch Rate (deg/s)	0	<u>+</u> 4.0
Roll Rate (deg/s)	0	<u>+</u> 6.0
Yaw Rate (deg/s)	0	<u>+</u> 4.0

C-MIGITS II vs. RAJPO Comparisons (in Runway Coordinate System)


	Mean	3-sigma	
Delta X (ft)	0	<u>+</u> 40.0	
Delta Y (ft)	0	<u>+</u> 40.0	
Delta Z (ft)	0	<u>+</u> 60.0	
Delta Vx (ft/s)	0	<u>+</u> 1.0	
Delta Vy (ft/s)	0	<u>+</u> 1.0	
Delta Vz (ft/s)	0	<u>+</u> 1.0	





Flight Profile







Actions during the flight



Time from Release	Flight Condition	FOCC Comm Script	<u>Comments</u>		
t - 1 min	⟨ Xrw~7 mi. to threshold ⟨ On CL & Altitude ⟨ EAS=90 knots	TC: Ò minute; Hot pass Ó	TC: Minimize but continue coaching Helo toward release point (RP)		
t - 30 sec	Xrw~5.8 mi to threshold	 TC: Ò 0 seconds; Hot passÓ TC: CRSO, GO/NO-GO CALLÓ MM: Ostart RecorderÓ V.MON: Ot ecorder startedÓ MM: Ocheck systems for GoÓ MM: ONavÓ NAV: Ot OÓ MM: OsuidanceÓ GUID: Ot OÓ MM: Otheck Systems for GoÓ MM: OsuidanceÓ GUID: Ot OÓ MM: Otheck Systems for GoÓ MI Sys	 ✓ Team: Assess all systems for ஂ௸ OÓ ✓ V.MON: Uplink ȮMsg 3606 disconnectÓ 		
t - 20 sec	Xrw~5.5 mi to threshold	〈 TC: Ò 0 secondsÓ 〈 MM to TC: Ò O for ReleaseÓ	 ⟨ TC: Cease coaching Helo ⟨ Team: Continue to assess all systems for ÒGOÓ 		
t - 10 sec	Xrw~5.1 mi to threshold (2000 ft from RP)	TC: 0 0 seconds Ó	Team: Continue to assess all systems for OGOO		
t - 5 sec	Xrw~4.9 mi to threshold (1000 ft from RP)	TC: Q Release on my mark: 5, 4, 1, É Ó	MM: Quick scan of all screens C: Start countdown		
t <u>+</u> 0	Xrw=24,800 ft (± 350 ft)	〈 TC to Helo: ÒReleaseÓ 〈 from Helo: ÒY ehicle awayÓ 〈 V.MON: ÒAU TOÓ(call on TC channel) 〈 from Chase: ÒC lean ReleaseÓ	 ⟨ FOCC Comm ONLY - all other comm OFF ⟨ BNA team monitors flight performance ⟨ TC monitors flight corridor Redlines 		
t + 16 sec (<u>+</u> 1 sec)	Closed Loop GuidanceH~21,500 ft AGL	☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐ ☐			
t + 29 sec $(\pm 2 \text{ sec})$		GUID: Ó teep Glideslope; Low/Nominal/High Energy Ó			





Actions during the flight



Time from Release	Flight Condition	FOCC Comm Script	Comments	
$t + 30 \sec (\pm 2 \sec)$	〈 H~7,500 ft AGL	RSO: Option Command SentÓ	For first flight wind placards only	
t + 43 sec $(\pm 7 \text{ sec})$		⟨ V.MON: ÒGood RadarÓ⟨ NAV: ÒRadar ConfirmedÓ		
t + 48 sec $(\pm 2 \text{ sec})$	〈 H=3500 ft AGL	⟨ TC: Ò500 ftÓ	Minimum chute altitude	
t + 63 sec $(\pm 10 \text{ sec})$	〈 H=500 ft AGL	⟨ TC: ÒArm GearÓ	Call at 500 ft AGL	
$t + 67 \sec $ $(\pm 10 \sec)$	〈 H=150 ft AGL	 ⟨ VRS: ÒGear DeployedÓ ⟨ V.MON: ÒGear DownÓ ⟨ TC: ÒLanding Gear Switch OFFÓ 	VRS deploys Landing Gear via VRS and holds switch ON until rollout	
$t + 74 \sec $ $(\pm 10 \sec)$	〈 Touchdown 〈 Xrw ~ 1000 ft 〈 EAS ~ 165 knots	GUID: ÒTOUCHDOWN; Low/Nominal/HighÓ	GUID: Assess TD energy (Xnorm)	
t + 76 sec	⟨ Nose gear touchdown⟨ Xrw ~ 1,400 ft⟨ GS ~ 150 knots	GUID: ÒNose Gear TouchdownÓ	⟨ TC counts up X distance (in feet)⟨ MM counts down EAS (in knots)	
t + 84 sec	⟨ Braking ⟨ Xrw 3,700 ft ⟨ GS ~ 130 knots	⟨ V.MON: ÒBrakingÓ⟨ GUID: ÒGood Decel, Tracking CenterlineÓ		
t + 116 sec	⟨ Wheel stop ⟨ Xrw ~ 8000 ft	 ✓ MM: ÒWheel stop; Mission completeÓ ✓ V.MON: Uplink ÒMission CompleteÓ ✓ TC: ÒLanding Gear Switch OFFÓ 	 ✓ V.MON uplinks ȮMission CompleteO ✓ TC takes over Comm and executes Post-flight procedures 	





Contingency Plan



EP1

EP2

X-40A EMERGENCY RELEASE PROCEDURE

1. PILOT: CALL ČEMERGENCY RELEASE IMMINENTÓ ON UHF AND INTERCOM

2. PILOT: ATTEMPT TO AVOID RELEASE OVER BUILDINGS, ROADS, OR STRUCTURES

3. PILOT: CALL **ÒRELEASE-RELEASE-Ó**ON UHF AND INTERCOM

4. FTE: ROTATE ARM SWITCH TO CONÓ

5. FTE: RAISE FIRING SWITCH COVER

6. FTE: MOVE FIRING SWITCH TO **Ò** NÓ

7. FE: CONFIRM RELEASE, MONITOR STRONGBACK MOTION

8. PILOT: MONITOR RELEASE ON HOLE CAM, CALL ĠGOOD/BAD RELEASEÓON UHF AND INTERCOM

9. FTE: MOVE FIRING SWITCH TO **Ô** FFÓ

10. FTE: LOWER FIRING SWITCH COVER

11. FTE: ROTATE ARM SWITCH TO COFFÓ

12. PILOT: IF ABLE, VISUALLY TRACK X-40A THROUGH IMPACT AND COORDINATE WITH FLT ON MISSION **134.25** (**122.85**)

X-40A PICKLE PROCEDURE

WARNING

EXECUTING THIS PROCEDURE WILL RESULT IN TOTAL LOSS OF X-40A VEHICLE

1. PILOT: CALL **ÒPICKLE-PICKLEÓ** ON MISSION AND INTERCOM

2. PILOT: DEPRESS CARGO HOOK EMERGENCY RELEASE BUTTON, MONITOR RELEASE ON HOLE CAM IF POSSIBLE

3. FE: CONFIRM RELEASE

4. PILOT: CALL **ÒGOOD/BAD RELEASE**ÓON UHF AND INTERCOM

5. PILOT: IF ABLE, VISUALLY TRACK X-40A THROUGH IMPACT AND COORDINATE WITH FLT ON MISSION **134.25** (**122.85**)


₹ogram

July 20, 2001 20 JB



Hazards Analysis






Dryden Flight Research Center

X-40A Flight Test Program



Flight #5 Data: Lon PID - Elev Doublet






Sim Time Shifted by -0.4s for comparison w/ flight





Flight #5 Data: Lon PID - Nz Maneuver









Flight Test Schedule



Description	MAY LIUN	FY00	OCT I NOV I DEC	FY01	ı MAP	APR I MAY
FOCC arrives at Dryden	▼ VAY 1.JUN	JOIL I AUGIT SEP	CALLINOV I DEC	JAIN LIED	I WIAK	AFR LWAT
Boeing personnel arrive at Dryden	▼					
CH-47 Arrival at Dryden		▼				
AFSRB		▼				
FTS Committee Approval			▼			
LOW SPEED TAXI						
AFSRB Free Flight			▼			
HIGH SPEED TAXI						
Safety Assessment Review (SAR)				▼		
AFSRB (Runway 22)				▼		
Tech Brief Free Flight				▼		
AFSRB Free Flight					\blacksquare	
Tech Brief Free Flight #1					\blacksquare	
Free Flight # 1 Runway 22					\blacksquare	
Mini-Tech/Crew Brief Flight #2						▼
Free Flight # 2						▼
Mini-Tech/Crew Brief Free Flight #3						▼
Free Flight # 3						▼
Free Flight # 4						▼
Tech Brief Flights 5 - 7						▼
Free Flight # 5						▼
Free Flight # 6						▼
Free Flight #7/Testing Complete						•



Successful Flight Test Program



- ¥ Completed 7 flights as originally planned
- ¥ No safety related incidents or mishaps
- **Y** No significant anomalies seen during flight testing
 - GN&C system performance was outstanding
 - Aerodynamic data matches predictions well
 - Avionics suite performed as expected
- Flight Data obtained is being used to refine the X-37 vehicle design



